

Progress Update of SEApeat Activities Indonesia Component

Kuala Lumpur, Malaysia | 23 April 2014





Facilitating on Community-based Initiatives for Fire Prevention & Livelihood in Riau - Indonesia

The objective

SEAPeat project Indonesia implementation in Riau aims to support the implementation of APFP Project through **develop best management practices** that more focused in fire prevention through **joint activities, support activities, and community assistance**

Implementation Strategy





Project Location

- Harapan Jaya : Indragiri Hilir District
- Teluk Meranti : Pelalawan District

Support system for APFP Project in Riau

- Sepahat : Bengkalis District
- Pelintung : Dumai District
- Mumugo : Rokan Hilir District

ACTIVITIES JAN – MARCH 2014





Support for community fire patrol

“Harapan Jaya Village”

- Training Community Fire Patrol
 - Involving BKSDA (*Center for Natural Resources Conservation*) & BNPB (*National Disaster Management Body*) in Riau Province
 - Postpone until 28 – 30 April 2014
- Developing Secretariat of Community Fire Patrol
 - On-going, with size 5 x 5 meters

Continue.....

- Support for Fire Fighting Equipment
 - Water bump 2 units, Hose 20 rolls, Mask 60 units, Radio HT 4 units and and other accessories
 - Early warning system trough community radio



No Hotspot in Harapan Jaya



Helping other village



Proofing Success Community Fire Patrol in Harapan Jaya





Stakeholder Engagement

- Government of Indragiri Hilir District
 - Replicating the concept of community participatory approaches on peatland area (Harapan Jaya as pilot site SEApeat Project) in 20 villages in Indragiri Hilir District – 2014 through BPMPD (Community Empowerment and Village Government Body) with activities:
 1. Partisipatory Mapping of Village Adminsitratif Area
 2. Developing Village Information System – Village Database will be conncting with information management using tecnology.



continue

- Private Sector
 - PT. Chevron Pacific Indonesia offering to replicated SEApeat concept on to several villages around the area of PT CPI
 - Intensive discussion and communication still going-on



Continue....

- National and Riau Government
 - In-line with APFP Project, communication with BLH Riau Province and KLH was conduct. SEApeat Project will be support system for APFP Project location in Riau Province
 - Sepahat (Bengkalis), Pelintung (Dumai), Mumugo (Rokan Hilir)
 - Coordination and communication will continue with APFP Project Implementer



Added Value

- Ministry of Information and communication Republic Indonesia (Kementerian Komunikasi & Informatika) interested to give support trough Community Access Point (Cap) in Harapan Jaya Village as Pilot Site of SEApeat Project in Indonesia
- Provide some equipment:
 - VSAT (Internet Satelit), Personal computer, Printer, GPS and others

Observation Kominfo Team





Plan for the future

- Developing “Biogas” on Peatland Area
- Alternative income generating through BUMDES (Village Unit Business Body) community group
- Promotion and campaign success story in Harapan Jaya Village (Pilot Site of SEApeat Project) to getting Stakeholder engagement
- Fire prevention activities and provide fire fighting equipment to other village (APFP Project Location)



Continue...

- Peatland management activities
 - Support for eco-tourism on peatland area (Tidal bore – BONO)
 - Setting-up sustainable peatland management based-on community on Sepahat, Pelintung and Mumugo

THANKS

